Project Updates:                                                   Thursday, February 4th 2010


4 Renovations
For photos, please go to the following sites:

CS:  
http://www.rcs.k12.va.us/news/projects/csesrenovationupdate.shtml
GV:
http://www.rcs.k12.va.us/news/projects/gvesrenovationupdate.shtml
MP:  
http://www.rcs.k12.va.us/news/projects/mpesrenovationupdate.shtml
WB:  
http://www.rcs.k12.va.us/news/projects/wbhsrenovationupdate.shtml


Fort Lewis Cafeteria/Kitchen

For photos, please go to the following site:
FL:
http://www.rcs.k12.va.us/news/projects/flesrenovationupdate.shtml
Site Work 
Work Completed to Date:  New bearing wall is completed as well as all new roof trusses and sheathing.  New roofing insulation and EPDM has been installed and is watertight.    

Current Work:  Now that the roofing is complete,  the mechanical, electrical, plumbing, and gas subcontractors will be able to continue their work.  They are currently rouging in all their utilities and making all their permanent connections.  Once these are complete the finishes for the walls, floors, and ceilings will be addressed.



Cave Spring Elementary Renovation: 

Front (New Administrative/Art & Music Addition):  

Site Work

The structural steel installation has continued.  Block work is continuing on the face of the existing building between storms.  The front entrance (new administration and guidance areas) footer work and block work to finished floor elevation are complete.    Utility rough-ins are completed in this area in preparation for the pouring of the concrete pad.  The concrete pad will be poured once the weather allows them to pour concrete.    
Work already complete:  Fencing, Front Asphalt Demolition, Excavation, Rebar, Footers Poured, Block Work 45%, Steel Installation 60%.
New Kitchen & Cafeteria:

Site Work

Fill material is being brought in from offsite to bring up the finished floor for the kitchen and cafeteria addition.  Once this is complete, footer excavation for the new kitchen and cafeteria will begin.  Contractor says they are only 18" from completing the pad and then will be able to begin the footers. Work in this area was at a standstill this week due to weather.    

Work already complete:  Fencing, E&S controls installed, Playground removed, SWM pipe installed, Sewer pipe Installed, temporary gas is connected. Utility contractors have excavated and relocated lines at the rear of the school. The large culvert to cross the creek along the entrance drive to the school for the new bus lot has been backfilled which is now enabling contractors to begin work on the new pad for the kitchen and cafeteria addition.    
Small Hallway Wing:

Inside Building Work

Individual classroom HVAC units are onsite and being installed.  HVAC closets are ready for installation as they have been primed and painted.  Other areas (hallway walls, bulkheads, etc.) have all been primed and painting is ongoing.
Work already complete:  Demolition (Utilities/Walls/HVAC Units/Chalkboards/Bearing Walls/Ceilings), Construction of Shoring Walls, Trenching for New Footers, 100% Ductwork, 95% Electrical Conduit, 100% Masonry Patch, Stud Walls 100%, Steel Columns 100%, Drywall 100%.
Pre-K Addition:

Site Work

Currently this area has been cleared with the exception of the electrical transformers/pole supplying the school.  This is work that will begin in Phase 2.
Work already complete:  Removal of tree and stripping of topsoil.

Geothermal Well Drilling:

Geothermal well drilling is continuing at a much better rate than before.  Currently approximately 105 wells have been drilled.


Green Valley Elementary Renovation:

Front (New Administrative/Art & Music Addition):

Site Work
Footers have been poured and block has been laid up to finish floor elevation.  Demolition of the front three classrooms facing the bus lot is complete and patchwork has commenced.  Additional block needs to be laid before the pad can be poured.  Masons are currently working at the rear of the building attempting to complete the two story addition before they move to the front. 

Work already completed:  New storm sewer line installed/Trees 60% Removed/Footers Poured/Demo of Front of Existing Building.
Inside Building Work
Demolition in the upstairs classrooms facing the front lot has been completed.  Sanitary sewer lines are being installed and the area is being prepped for further renovation once the front shell work is started.  HVAC duct, electrical conduits, and plumbing are currently being installed.
Rear (New 2 Story Classroom Wing):

Site Work

Block work is continuing on the two story structure.  Floor joist will begin to be installed within the next 7 days with cooperating weather.  This week work was slowed down greatly due to weather.  Interior block walls within the two story addition are 95% completed.  
Work already completed:  Poor soil removed, acceptable soil installed, footers dug, rebar installed, and concrete poured, 75% of Exterior Block Work, 60% of Interior Block Work.
Kitchen (New Expansion):

Site Work & Interior Work
Work for the kitchen will begin next week.  The area has been fenced off and materials are now being moved to the area.  

Interior Building 

Downstairs

New windows have been installed, with the exception of the operable windows.  These should be on site within 7 days.
Painting has continued on the walls and bulkheads.  Wall tile is one week away from beginning.  Existing cabinets have begun to be refinished and have new hardware installed.

HVAC ductwork, plumbing, and electrical conduit installation has continued this week.  Horizontal and vertical HVAC units are currently being installed and all connections are taking place as well.
Work already completed:  Drywall, Mud & Tape, Bulkheads, 100% Electrical, 99% HVAC Duct 99%.
Upstairs

Three classrooms that are being incorporated into the new 2-story rear addition of the building.  Demolition continues as well as new plumbing, HVAC, and electrical work continues.
Geothermal
Geothermal testing is paused at this time due to a large sinkhole that has developed.  Testing is currently taking place on site to determine how to most safely move forward.



Mount Pleasant Elementary Renovation:

Site:  
Utility work has been on hold this week due to conditions being too wet.
Gas line relocation has taken place around the kitchen addition.  (no change)

The water storage tank is substantially complete except for painting. 
Geothermal wells are 100% complete.  The horizontal piping work has continued and is near completion.  The vault where all the pipes are connected together is next to be installed.  
The overhead electrical service relocation at the administrative addition has been completed since Christmas break.  (no change)

Prices are in for the relocation of the existing playground and RCPS staff is evaluating the various options.  The school has made a plea for access to a playground so Martin Bros is working on building an access route to the existing playground in the next week or two.  As soon as the heavy equipment work is done up close to the playground the kids can resume using it.  
Off Site Utilities:  The off site sewer line has been completely installed.  Water line work has not yet begun off site.

Building :   After school hours electrical, plumbing, and mechanical work continues throughout the school.  They are running electrical conduit for new circuits, hanging duct work and heating/cooling units, and running plumbing and mechanical pipes in the corridors.  Decorative bulkheads across the hallway have been built and fastened across the hallway.  No work has started in the gym or the kitchen because they need to be functional for the remainder of the school year.  Work has continued between the cafeteria and the hallway including the OT/PT and the faculty restrooms.  This will become a ramp from cafeteria to hallway and a new set of student restrooms will be built in the current speech location to the left of the ramp.  Demolition has recently been taking place in the old public library and the adjacent boy’s restroom.  This area will be incorporated into the addition that is to become the kitchen and cafeteria.
Building Additions:

 ( Administrative Addition: Footings are 100% complete; Slab is complete; Masonry work has continued this week when weather permitted and door frames have been installed in a few locations.  

( Kitchen Addition:  The building concrete foundation walls have been poured.  


William Bird High Renovation:

Site:  

The storm water and temporary sediment ponds are in place.  (no change)

The new catch basin inlet inside the running track is complete except for the seeding.   (no change)

Sidewalks for the tennis courts including steps are completed except for the handrails at the steps.  (no change)

Building Renovation :      
Most ceilings have been removed throughout the building for access.  Electrical and mechanical work is taking place throughout the building, typically in the evenings and on weekends, etc.  Mechanical work has been taking place in the mechanical/boiler room.

In the auxiliary or annex gym the upper floor was poured and more welding and steel work have taken place.  Masonry work has taken place in a few locations.  Duct work and electrical have been installed in the lower rooms.
The stairwell at the front corner of the school near the library is closed to the school.  Footings have been started inside the stairwell for the new stairs and ramp.

The roof work continues intermittently as the weather permits.
Stadium & Press box:  

The old press box was removed from the top of the structure and the new press box is being fabricated off site.  The design team and contractor are finalizing the details of installing the new press box and will begin steel work as soon as the details are worked out completely and materials are fabricated.  Final details expected in approximately 1 week.
The restrooms have been gutted and the rough-in plumbing is generally complete.  Roof work has begun.
The concession building was gutted and steel stud installation is generally complete.  Plumbing work has been taking place intermittently.  Roof work has begun.
Building Additions:

 ( Administrative Addition:  The poured in place concrete wall has been poured and this week they removed the forms.  Block masonry work has continued around the building perimeter and against the existing building face, weather permitting.  Block is now up to roof deck level around the curved perimeter of the addition.

 ( Cafeteria Addition:  Footing work is complete.  Block masonry work has been on hold again this week due to wet conditions.
 ( Gym Addition:  The grade is very close to finished subgrade.  The wet weather has slowed work in this area.  At times pumps have been used to get standing water from the area. 
